Project Cashflow: Standard Operating Procedure

How BHF systems projects are set up, run, tracked and closed in the cashflow app

BHF Technologies · Systems projects · Dashboard https://bhf-cashflow.onrender.com

Rev 0 · 8 October 2026 · Owner: Daniel Shub · Internal procedure

1. Purpose

Every systems project's money in, money out and cash position is kept up to date without retyping. NetSuite is the source of truth for anything that has happened (POs, bills, invoices, payments). The PM owns the forecast: what is still expected, when, and on what terms. The app joins the two, files the paperwork, and flags what needs a person.

2. How it fits together

Part	What it does	When
NetSuite	Source of truth for POs, bills, invoices, payments and the P&L.	As accounts work
Sync (Render)	Pulls every document coded to a project into Smartsheet, links it to a forecast line, reads payment terms from PO PDFs, attaches PDFs, adds variation lines, updates each project's cashflow sheet.	07:00 and 13:00 daily
Smartsheet: 0. Cashflow Database	The app's database (3. BHF Systems / 2. Contracted / 0. Cashflow Database): Projects, Forecasts, Transactions, Payment Schedule, Flag Log, Pipeline.	Always
Project cashflow sheet	"3. {code} {name} Cashflow" in each job folder. Readable cashflow; forecast lines can be edited or added there.	Rebuilt each sync
Dashboard	https://bhf-cashflow.onrender.com (password sign-in). Overview, FY budget, pipeline, each project, completed jobs.	Live; Refresh button
SharePoint filing	Files new PO, bill, invoice, expense and stock PDFs into the project's SharePoint folders. Bills are filed as a one-page BHF record of the NetSuite bill.	07:30 daily (Daniel's PC)

Filing runs on a PC because SharePoint is reached through OneDrive sync. Task: "BHF Cashflow PDF filing" in Windows Task Scheduler; log: filing.log in the app folder.

3. Who does what

Role	Responsible for
Project manager	Creates the job folder (SharePoint or Smartsheet) with the costing in it at award (section 4); checks the set-up; keeps forecast lines, expected dates and customer milestones right; clears Needs attention weekly; sets the P&L timeline.
Accounts	Codes every document to the project in NetSuite; follows the NetSuite rules (section 5); closes POs and tags documents when the dashboard asks; runs month-end flattening journals.
Sales / BD	Keeps the Enquiries Pipeline Mastersheet current (value, likelihood, timing).
Daniel (app owner)	Render, NetSuite access, the filing PC, budget and pipeline settings, changes to the app.

4. Starting a project: the bare minimum

One step, by the PM at award: a new job folder with the costing in it, in either place. Nothing else is needed, and NetSuite does not have to exist yet.

Either	What must exist	Who
SharePoint	The job's folder in 6.0 Projects / 2.0 Projects Contracted, named "BHF26xxx Project name", with the costing saved in it (1.0 Working Folder / 0.3 Costing & Cashflow, or anywhere in the folder).	PM, at award
Smartsheet	The job's folder in 3. BHF Systems / 2. Contracted, copied from "BHF Project Contracted Template" and named "BHF26xxx Project name", with the costing workbook attached (paperclip) to any sheet in it.	PM, at award

By the next morning (07:30 run, or straight away with `python -m bhf.setup_projects` on the filing PC) the app builds the projected cashflow from the costing, exactly as costed:

From	Becomes

E info@bhftechnologies.com.au
P (+61) 03 9564 7029
W bhftechnologies.com.au

A 4 Kingston Town Cl, Oakleigh VIC 3166
ABN 43 667 332 256
ACN 667 332 256

Each costing line with a cost (options not taken are skipped)	One outgoing forecast line: item, supplier and extended cost as costed; section and description in Notes.
Lines charged at $800/day (PM, engineering, procurement, commissioning)	Internal Labour (BHF time, not cash out).
The costing's bid price	Contract Value and the incoming "Main contract" line.

When accounts create the job in NetSuite and raise its first document, the app finds it by its code and links it. From then on POs, bills and invoices flow in, and once the sales order is raised its total replaces the bid price (unless the PM has already changed it).

The PM then checks the project on the dashboard (it shows "New project" under Needs attention): the lines, the customer PO number and payment milestones on Main contract, and the P&L start month and total timeline, then acknowledges it. Accounts code every document to the job (section 5) and, for a new customer, create its Unearned Income and WIP accounts.

Starting from SharePoint, the app copies the Smartsheet template folder for the job. Only SharePoint folders made in the last 120 days count, so old folders never set themselves up. Safeguard: All live projects lists any NetSuite job with recent documents that is not on the app yet.

5. NetSuite rules (accounts)

Rule	Why
Every PO, bill, expense claim and stock issue has the Project set	It is how the sync finds it. Uncoded documents never appear (the dashboard flags likely ones as Untagged in NS).
Customer invoices carry the customer PO number	Links invoices to the contract line; a new PO number creates a variation line automatically.
POs state the payment terms ("30% deposit, 35% FAT ...")	They are read off the PO PDF into the payment schedule.
Bills are raised from the PO (Bill button on the PO)	Links bills to POs and milestones.
Close POs that are finished or cancelled	Otherwise they show as open commitment (flagged Close PO in NS).
Bills keep the supplier's invoice number	Bills without one show as "no ref #ID".
Month-end flattening journals by the 10th	The P&L tab shows the last journal date, red when last month's has not run.

6. Weekly (PM, about 10 minutes per project)

Open the project on the dashboard, Chart & attention tab. Clear Needs attention: fix the cause, or Acknowledge with a reason (it leaves the list; an overrun comes back if it grows more than 10% + $500).

Flag	What to do
Unlinked	Pick the forecast line from the dropdown (expense claims show after 14 days).
Terms	Type the real split (30/70 or 30% deposit, 70% delivery) and Apply, or Terms are right.
Over	Real overrun: raise the forecast or acknowledge with the reason (FX, approved variation).
Late	Forecast line past its date with no PO: chase or move the date.
Overdue	Customer invoice past due: chase the customer.
Close PO in NS / No PO on bill	Ask accounts to close the PO in NetSuite. The app already treats it as done.
Stale PO / Not billed	Chase the supplier invoice, or close the PO.
New variation	Check the auto-added line's name, value and payment terms, then acknowledge.
Cost missing?	A cost line with nothing in NetSuite on a mostly invoiced job: check it was entered.
Untagged in NS	Ask accounts to tag the document to the project.
Wrong project? / Miscoded? / Customer PO / Shared account	Fix the coding in NetSuite or the forecast line.

Also move any expected date that has slipped (forecast lines and milestones), so the cash curve stays honest.

7. During the job

- **Variations:** one forecast line per variation, named "<Supplier> - VRnn - <PO>" (Bondalti - VR05 - PO006388; Customer - VR02 - PO...), one name per company on every job. The sync adds the line

itself, with the next number, when an invoice quotes a new customer PO or a supplier whose lines are fully ordered issues a new PO.

- **Variation folders:** save the purchase requisition in its own folder under the supplier, Variation/VRnn_<short description>, before the PO is raised, with the date in its name (..._PR_041126ds(0).docx). The PO is filed next to it.
- **Back-charges:** add an outgoing line with Type Supplier recovery for money a supplier owes us; it reduces still to pay until their credit is linked.
- **Forecast changes:** edit the Amount or expected date on the dashboard or the cashflow sheet. Sheet edits are saved at the next sync or when anyone presses Refresh.
- **Adding a cost on the sheet:** on the project cashflow sheet, insert a row under Money out (or Money in): Item and Forecast are required; Type from the list; Party; Date.

8. Month end and financial year

- **Month end:** accounts post the flattening journals; check each project's P&L tab shows last month's journal.
- **Budget:** the FY27 vs budget tab compares Systems sales (4071-4079) with budget; the P&L formula projects the rest of the year; the pipeline adds weighted enquiries.
- **Year end:** at year end, re-lock each project's P&L baseline; the P&L tab shows what moved between years.

9. Pipeline (sales)

Open Systems enquiries come from the Enquiries Pipeline Mastersheet. On the dashboard's Pipeline tab, set the start month, total timeline and probability for enquiries you expect to win (Add), and Hide the ones that will not. Settings are saved in the Pipeline sheet, never in the enquiries sheet.

10. Close-out

- **Clear NetSuite:** all bills in and paid; no open POs (the Completed page lists open POs on completed jobs for accounts).
- **Close the project:** tick Closed on finished forecast lines; set the project's Status to Complete (kept for FY history and the Completed page) or Closed (left out entirely).
- **Archive:** move the project folder to BHF Projects Completed in Smartsheet and SharePoint.

11. If something looks wrong

Symptom	Check
Data as at time is old	Render: bhf-cashflow-sync logs; press Refresh on the dashboard.
A PO or bill is missing	Is the Project set in NetSuite? Untagged in NS flags list likely ones.
PDF not yet filed	filing.log on the filing PC (a FAILED line says why); the PC must be on and signed in.
Numbers differ from NetSuite	Cash ties to NetSuite to the cent; P&L uses accounts 4071-4079 (not Unearned / WIP movements, which include the 1 July netting journal).